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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Sandoval Residential Lead Removal -

Removal Polrep

I( US EPA RECORDS CENTER REGION 5 ‘
I

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

POLREP #3
Update

Subject:

Region V

Sandoval Residential Lead Removal

B5AS8
Sandoval, IL

Latitude: 38.6139332 Longitude: -89.1183874

To:
Sherry Fielding, U.S. EPA
Jason El-Zien, U. S. EPA

. Mark Durno, Region 5
Carol Ropski, U.S.EPA
Mark Johnson, ATSDR R5
Bruce Everetts, lllinois EPA
Tom Binz, START
Peter Feletti, U.S. EPA
Mike Ribordy, U.S. EPA
John Maritote, USEPA
Pam Molitor, U.S. EPA
Mark Colvin, U.S. EPA

Kevin Turner, Superfund - Emergency Response Branch

Ron Kretzer, Mayor of Sandoval

Kevin Turner, OSC
12/15/2011

From:
Date:

Reporting Period: 11/26/2011 through 12/14/2011

1. Introduction
1.1 Background

Site Number: B5A8

D.O. Number:

Response Authority: CERCLA
Response Lead: EPA

NPL Status: Non NPL
Mobilization Date:  10/27/2011
Demob Date: 12/14/2011
CERCLIS ID: ILN 053 980 454
"ERNS No.:

FPN#:

1.1.1 Incident Category

Contract Number:
Action Memo Date:
Response Type:
Incident Category:
Operable Unit:
Start Date:
Completion Date:
RCRIS ID:

State Notification:

Reimbursable Account #:

9/14/2011
Time-Critical
Removal Action

10/27/2011
5/15/2012

Time Critical Removal Action — Lead Impacted Soil with regards to residential property impacts.
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1.1.2 Site Description

Please refer to POLREP #1.

1.1.2.1 Location

Please refer to POLREP #1.

1.1.2.2 Description of Threat

Please refer to POLREP #1.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Please refer to POLREP #1.

2. Current Activities
2.1 Operations Section
2.1.1 Narrative.

US EPA has mobilized ERRS and START contractors to assist with the removal of lead impacted soils
found at several residential properties.

2.1.2 Response Actions to Date

On October 27, 2011, US EPA mobilized ERRS and START contractors to the site to begin lead removal
and residential property restoration activities.

START has obtained 11 completed access agreements for lead removal purposes.
START collected a representative sample from the low-level lead impacted soil stockpile.

A soil staging area has been established in order to stockpile low-level lead impacted soil and clean
. backfill. .

A hand-held X-Ray Fluorescence (XRF) field instrument is utilized to determine the presence and extent
on lead impacted soil located in the residential properties. The USEPA residential cleanup standard of
400 ppm will be used for all properties associate with this removal action.

The soil staging area was restored and plans have been madeé to hydro-seed this area in the Spring of
2012. '

A total of eight properties were remediated as part of this removal effort. Two property owners rescinded
access. Therefore, those two properties were not remediated.

Progress of Residential Lead Removal Activities:

Address ExcavationStart | ExcavationEnd | Backfill Over-
Complete | Seeded
XXXX E. Commercial 10/31/2011 11/08/2011 11/18/2011 | Spring of
2012
XXXX N. Vine 11/10/2011 11/10/2011 11/16/2011 | " "
XXXX S. Clay 11/11/2011 11/15/2011 11/17/2011 | " "
XXXX W. Virginia 11/16/2011 11/17/2011 11/17/2011 | " "
XXXX N. Railroad 11/28/2011 11/28/2011 11/28/2011 | " "
XXXX E. Commercial 11/30/2011 12/02/2011 12/12/2011 | " "
XXXX E. Commercial 12/06/2011 12/07/2011 12/09/2011 | " "
XXXX E. Commercial 12/08/2011 12/08/2011 12/09/2011 | " "
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2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

U.S. EPA Region 5 Superfund staff expects to begin work on the Remedial Investigation/Feasibility
Study in spring 2012. All site sampling and characterization should be completed in calendar year 2012.

2.1.4 Progress Metrics

Waste Stream Medium | Quantity | Manifest# | Treatment | Disposal
Landfil
Low-level Lead Impacted i .
Soil 1296 tons - | None f,se’;fyc';: d‘g’:fg)

Soil and Misc. Debris Du Quoin, IL
R5 Priorities Summary

Miles of river systems cleaned and/or restored
This is an . 0
integrated . . . ‘
River Cubic yards of contaminated sediments removed and/or capped
Assessment. 0
The numbers | Gallons of oil/water recovered
should - 0
overlap.

Acres of soil/sediment cleaned up in floodplains and riverbanks

0

Acres Protected ' 3

Number of contaminated residential yards cleaned up
Stand Alone 8
A t ;

ssessmen Human Health Exposures Avoided 37
Number of workers on site 8

2.2 Planning Section

US EPA Emergency Response and Removals Branch plans to remove lead from 10 residential
properties in the fall of 2011. '

2.2.1 Anticipated Activities

USEPA and ERRS will return in the Spring of 2012 to top-dress/re-grade any backfill area prior to hydro-
seeding the eight properties remediated during this current removal effort. After hydro-seeding activities
are completed, the eight affected property owners will assume all grass maintenance requirements
henceforth. START will prepare official “clean letters” for OSC signature and will mail such to the eight
affected homeowners. ' :

2.2.1.1 Planned Response Activities
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No additional response activities are planned by USEPA Region 5, Emergency Response and Removals
Branch.

Because the site has been added to the National Priorities List, future clean-up of additional residential
properties would most likely be performed by USEPA Region 5, Remedial Branch.

2.2.1.2 Next Steps

All USEPA staff along with START and ERRS contractors have demobilized from the site. However,
USEPA and ERRS personnel will return in the Spring of 2012 to top dress/re~-grade backfill areas and
apply hydro-seed in order to re-establish a grass cover. After hydro-seeding takes place, residential
property owners will assume watering and maintenance care of re-established grass cover.

2.2.2 Issues

Seasonal wet weather conditions has impacted the ERRS contractors’ ability to provide rapid
backfill/restoration of select properties thus impacting the overall project schedule. Furthermore, the on-
set of winter weather temperatures will require ERRS to demobilize at this time and return in the Spring

of 2012 to re-grade backfill areas requiring such and place hydro-seed onto the topsoil for vegetative
cover purposes.

2.3 Logistics Section
No information available at this time.

2.4 Finance Section
2.4.1 Narrative

A task order was issued to Environmental Restoration, LLC on 9/27/2011 for $190,000. On December 8,
2011, was issued an increase of $22,000. ERRS expenses to date are $206,696.25.

The START Technical Directive Document was issued for $25,000 on 10/4/2011. On December 2,

2011, a Technical Directive Document amendment was issued for $17,000. START expenses to date
total $24,665.00.

2.5 Other Command Staff
2.5.1 Safety Officer

Safety Meetings are held every morning and before the beginning a new work assignment.
2.5.2 Liaison Officer

2.5.3 Information Officer

3. Participating Entities
3.1 Unified Command

US EPA is directing all work in the removal effort.
3.2 Cooperaiing Agencies
lllinois EPA

Village of Sandoval

4. Personnel On Site

US EPA ~ 1
START — 1
ERRS -7
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5. Definition of Terms
No information available at this time.

6. Additional sources of information
No information available at this time.

7. Situational Reference Materials
No information available at this time.
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